

Communication

Date	15 March 2026
Team ID	SWTID-2026-8296
Project Name	Credit Card Approval Prediction Using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used

S.No	Challenge Faced	Resolution / Action Taken
1	Team members had overlapping college schedules, making it hard to find a common time for daily standups.	Shifted the standup to a fixed short 15-minute slot in the evening and used a WhatsApp status update as backup for anyone who could not join live.
2	Miscommunication on which classification model (Logistic Regression, Random Forest, XGBoost, Decision Tree) was the current best-performing one during parallel experimentation.	Maintained a shared Google Sheet logging each model's accuracy/F1-score after every run so the whole team referenced the same source of truth.

within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	Mohammad Ayesha (Team Lead), Ponnuru JayaSri, Shaik Arif	Share daily progress on data preprocessing, model training, and Flask app development; flag blockers early
2	Progress Update	Weekly	Google Meet	All team members	Review overall sprint progress against epics/stories, align on next week's tasks, and update the project tracker
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Team members involved in the affected module	Quickly resolve issues such as model accuracy drops, data preprocessing errors, or Flask/Watson ML integration bugs
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team Lead, mentor (if assigned)	Present milestone progress, demo the working prototype, and gather feedback on model performance and UI

5	Final Demo Rehearsal	Once	Google Meet (screen share)	All team members	Walk through the end-to-end demo of the credit card approval prediction web app before final submission
6	Code Review / Merge Sync	Twice Weekly	GitHub (Pull Requests) + WhatsApp	Team Lead, contributing member	Review code changes before merging to the main branch and keep the shared repository consistent

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
3	Delay in integrating the trained model with the Flask app and IBM Watson Machine Learning deployment due to unclear task ownership.	Assigned clear owners for the Flask integration and Watson ML deployment tasks in the sprint board and reviewed progress in the bi-weekly stakeholder review.